

# 14<sup>th</sup> EP Meeting

## Sofia 14<sup>th</sup>-21<sup>st</sup> November 2010

From Bucharest to Sofia

What we proposed to do ourselves  
What we have done

## What we planned to do

## Who would have to do it

To coordinate the project activities

First *Ahmet Eren Anadolu Lisesi.*

*Then Boggio Lera Edit. Board*

To publish 3/2009 issue (December)

*Experimental Editorial Board*  
DONE

To publish 1/2010 issue (April)

*Boggio Lera Editorial Board;*  
DONE

To publish 2/2010 issue (August)

*Ahmet Eren Anadolu Lisesi;*  
**NOT DONE???**  
*Experimental Editorial Board*  
IN PROGRESS

What we planned to do	Who had to do it
<p>To publish 3/2010 issue (December)</p>	<p>School 127 <i>Ivan Denkoglu</i>, Sofia; (WORK IN PROGRESS???)</p>
<p>To prepare final report of 13<sup>th</sup> EPMeeting, Bucharest</p>	<p><i>Boggio Lera</i> Editorial Board (see <a href="http://www.epmagazine.org/storage/91/en-1-bucharest-weblog.aspx">www.epmagazine.org/storage/91/en-1-bucharest-weblog.aspx</a>); DONE</p>
<p>To manage the official site</p>	<p>Rick Hilkens with <i>Boggio Lera</i> Editorial Board DONE/CONSTANTLY in progress</p>
<p>To manage mirror, blog sites or online magazine</p>	<p><i>Boggio Lera</i> Editorial Board (see <a href="http://epmirrorsite.xoom.it">http://epmirrorsite.xoom.it</a>); DONE and <i>Experimental</i> Editorial Board; DONE as well as possible</p>

## What we planned to do

## Who had to do it

To produce multimedia CD  
2003/09 EPM Collection

*Ahmet Eren Anadolu Lisesi;*  
NOT DONE ???  
*Boggio Lera Editorial Board*  
(Vittorio Iocolano);  
DONE

To prepare the General Index  
2003/09 (extra issue)  
(By author, topic, issue and  
analytical index)

*Ahmet Eren Anadolu Lisesi;*  
NOT DONE ???

To organize Video Meetings  
with a common topic

*Experimental Editorial Board*  
PARTIALLY DONE DUE TO  
OTHER PARTNERS' TECHNICAL  
PROBLEMS

What we planned to do	Who had to do it
To organize the 14 <sup>th</sup> EPM Meeting in Sofia	WELL DONE by School 127 Ivan Denkoglu, Sofia
To organize the EPM Award 2009	Boggio Lera Editorial Board DONE
To create the EPM calendar 2011	Ahmet Eren Anadolu Lisesi NOT DONE??? and Experimental Editorial Board NOT DONE???
To manage the yearly survey (2010)	Not assigned, not done

## What we planned to do

## Who had to do it

### Mailer

To propose a new complete layout for 2011

To find new potential partners

To print 200 copies of each issue at least

To spread the magazine everywhere in Europe and in High Schools and Universities

To involve more students, schools, universities and teachers

To promote the use of the magazine in the classes

DONE???:/NOT DONE???

English	Maths	Physics	Biology
<p>Senol Karabaltaoglu  Evanghelia Tatagia  Viviana Dalmas  Cristina Paidos  Elena Scaesteanu  Mariana Tzenkova  Natalie Ross  Serap Kılavuz  Cristina Popa</p>	<p>Monica Popescu  Ilias Andrianos  Dimitrios Nikolaidis  Tzvetan Kostov</p>	<p>Theodoros Votsis  Monica Popescu  Stelios Friligos</p>	<p>Marilena Zarfdjan  Angelo Rapisarda  Özlem Şen</p>
Chemistry	Natural Sciences	Computer Science	History
<p>Tamara Slatineanu  Nikos Georgolios  Okan Demir</p>	<p>Adnan Dinc  Nikos Georgolios  Marilena Zarftjian</p>	<p>Tzvetan Kostov  Dimitris Nikolaidis  Gabriela Cojocararu  Cristina Timu  Stelios Friligos</p>	<p>Eleni Tsikiza  Kosmas Touloumis  Meltem Akkan</p>



Thanks for your  
attention!